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ESTIMATE RUN 06/01/2009

ESTIMATE SUMMARY 10:48:26

CONTID: C16701A        ESTIMATE NO: 0006 PROG 2005

PCN: 16701A-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Chain Stations Phase II PERCENT TIME:

PROJECT NO: IM 070A-003                   

I70 Chain Stations Phase II

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 06/01/2009 DATE TIME STARTED 07/15/2008

12150 E. 112TH AVE. DATE LET 06/12/2008 DATE WORK BEGAN

 DATE AWARDED 06/23/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2008 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 07/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,915,235.50 PARTICIPATING $ $ 132,489.50

AWARD PROJECT AMT: 2,779,795.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,774.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.69

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

28.50%

2,084,455.35

132,489.50

132,489.50

128,714.77

$

$

$

$

830,780.15

0.00

830,780.15

178,781.56

1,009,561.71

-23,723.70

0.00

985,838.01

0.00

AMOUNT DUE 985,838.01 128,714.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,714.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

SUMMIT JEFFERSON, REGION 1

75.0
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PCN: 16701A-BID   ESTIMATE RUN 06/01/2009

PROJECT: IM 070A-003                   ESTIMATE NO: 0006 10:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LIGHT STANDARD 2.000 0.000

EACH 0.000 0.00

1,300.00000 0.000 0.00

202-00700  
 

0010 *REMOVAL OF GROUND SIGN 25.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

202-00810  
 

0015 *REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

202-00821  
 

0020 *BLADING 60.000 8.000

HOUR 8.000 1,120.00

140.00000 16.000 2,240.00

203-01500  
 

0025 *BACKHOE 60.000 0.000

HOUR 0.000 0.00

180.00000 0.000 0.00

203-01510  
 

0030 *COMBINATION LOADER 40.000 8.000

HOUR 0.000 0.00

130.00000 8.000 1,040.00

203-01594  
 

0035 *POTHOLING 48.000 13.000

HOUR 6.500 1,430.00

220.00000 19.500 4,290.00

203-01597  
 

0040 *EROSION LOG (12 INCH) 4,170.000 2,832.000

LF  350.000 1,750.00

5.00000 3,182.000 15,910.00

208-00002  
 

0045 *SILT FENCE 6,361.000 5,198.000

LF  623.000 934.50

1.50000 5,821.000 8,731.50

208-00020  
 

0050 *GRAVEL BAG 50.000 45.000

LF  0.000 0.00

12.50000 45.000 562.50

208-00034  
 

0055 CONCRETE WASHOUT STRUCTURE 10.000 3.000

EACH 4.000 2,560.00

640.00000 7.000 4,480.00

208-00045  
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PCN: 16701A-BID   ESTIMATE RUN 06/01/2009

PROJECT: IM 070A-003                   ESTIMATE NO: 0006 10:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

208-00070  
 

0065 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

8,900.00000 0.000 0.00

208-00100  
 

0070 *EROSION CONTROL SUPERVISOR 100.000 22.000

HOUR 75.000 6,750.00

90.00000 97.000 8,730.00

208-00205  
 

0075 *RESET DELINEATOR 72.000 37.000

EACH 0.000 0.00

28.00000 37.000 1,036.00

210-00090  
 

0080 *SEEDING (NATIVE) 11.000 0.000

ACRE 0.000 0.00

470.00000 0.000 0.00

212-00006  
 

0085 *SOIL CONDITIONING 11.000 0.000

ACRE 0.000 0.00

835.00000 0.000 0.00

212-00032  
 

0090 *MULCHING (WEED FREE HAY) 11.000 0.000

ACRE 0.000 0.00

575.00000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 2,124.000 0.000

LB  0.000 0.00

1.25000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,000.000 0.000

SY  100.000 245.00

2.45000 100.000 245.00

216-00041  
 

0105 *DRILLED CAISSON (24 INCH) 826.000 368.000

LF  440.000 99,000.00

225.00000 808.000 181,800.00

503-00024  
 

0110 FENCE (PLASTIC) 1,685.000 1,600.000

LF  0.000 0.00

2.50000 1,600.000 4,000.00

607-11525  
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PCN: 16701A-BID   ESTIMATE RUN 06/01/2009

PROJECT: IM 070A-003                   ESTIMATE NO: 0006 10:48:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE III) (EXTRA HEIGHT) 52.000 52.000

EACH 0.000 0.00

46.00000 52.000 2,392.00

612-00033  
 

0120 LOCATION MARKER (FIBER OPTIC)(DOME) 17.000 11.000

EACH 0.000 0.00

215.00000 11.000 2,365.00

612-00260  
 

0125 LOCATION MARKER (UTILITY)(FLAT SLAT) 21.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

612-00270  
 

0130 *3 INCH ELECTRICAL CONDUIT (BORED) 1,560.000 571.000

LF  0.000 0.00

43.00000 571.000 24,553.00

613-00306  
 

0140 2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,810.000 13,417.000

LF  0.000 0.00

13.70000 13,417.000 183,812.90

613-01200  
 

0145 2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 14,298.000 14,209.000

LF  0.000 0.00

14.00000 14,209.000 198,926.00

613-01250  
 

0150 PULL BOX (24"X36"X18") 31.000 11.000

EACH 0.000 0.00

1,300.00000 11.000 14,300.00

613-07034  
 

0155 WIRING (SPECIAL) 1.000 0.000

L S 0.000 0.00

330,000.00000 0.000 0.00

613-10010  
 

0155 MATERIAL ALLOWANCE WIRING (SPECIAL) 1.000

L S 0.000 0.00

154,610.26000 1.000 154,610.26

0160 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 2.000 0.000

EACH 0.000 0.00

2,350.00000 0.000 0.00

613-16020  
 

0165 LIGHT STANDARD METAL (30 FOOT) 15.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

613-34300  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 LIGHT STANDARD METAL (35 FOOT) (SPECIAL) (2 ARM) 114.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

613-34352  
 

0175 LIGHT STANDARD FOUNDATION SPECIAL 11.000 0.000

EACH 0.000 0.00

2,550.00000 0.000 0.00

613-40012  
 

0180 LIGHTING CONTROL CENTER 10.000 0.000

EACH 0.000 0.00

8,100.00000 0.000 0.00

613-50100  
 

0185 LUMINAIRE METAL HALIDE (150 WATT) 241.000 0.000

EACH 0.000 0.00

1,190.00000 0.000 0.00

613-75150  
 

0190 *SIGN PANEL (CLASS II) 986.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
 

0190 MATERIAL ALLOWANCE SIGN PANEL CLASS II 986.000

SF  0.000 0.00

10.70000 986.000 10,550.20

0195 *SIGN PANEL (CLASS III) 60.000 0.000

SF  0.000 0.00

48.50000 0.000 0.00

614-00013  
 

0195 MATERIAL ALLOWANCE SIGN PANEL CLASS III 60.000

SF  0.000 0.00

12.45000 60.000 747.00

0200 *STEEL SIGN POST (W 6X12) 57.000 0.000

LF  0.000 0.00

67.00000 0.000 0.00

614-00612  
 

0200 MATERIAL ALLOWANCE W-6X12 SIGN POSTS 56.973

LF  0.000 0.00

18.50000 56.973 1,054.00

0205 *STEEL SIGN POST (W 8X21) 52.000 0.000

LF  0.000 0.00

76.00000 0.000 0.00

614-00821  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE W 8-21 STEEL SIGN POSTS 52.000

LF  0.000 0.00

32.00000 52.000 1,664.00

0210 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 321.000 0.000

LF  0.000 0.00

32.00000 0.000 0.00

614-01585  
 

0210 MATERIAL ALLOWANCE 2 1/2" GALLV SCH 80 POST 321.000

LF  0.000 0.00

14.10000 321.000 4,526.10

0215 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

26.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

614-01588  
 

0215 MATERIAL ALLOWANCE 2 1/2" SCH 80 SLIP BASE & HARDWARE 25.000

EACH 0.000 0.00

110.00000 25.000 2,750.00

0220 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 0.000 0.00

1,440.00000 0.000 0.00

614-03001  
 

0220 MATERIAL ALLOWANCE CONCRETE FOOTING TY 1 4.000

EACH 0.000 0.00

175.00000 4.000 700.00

0225 *CONCRETE FOOTING (TYPE 4) 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-03004  
 

0225 MATERIAL ALLOWANCE CONCRETE FOOTING TY 4 4.000

EACH 0.000 0.00

545.00000 4.000 2,180.00

0230 BLANKOUT SIGN (FIBER OPTIC) 4.000 0.000

EACH 0.000 0.00

10,850.00000 0.000 0.00

614-10128  
 

0235 COMMUNICATIONS CABINET 4.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

614-72830  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 SURFACE MOUNTED CONTROL CABINET 1.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

614-72857  
 

0245 FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

614-80000  
 

0250 CABLE INNERDUCT (1 INCH) 5,000.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-87040  
 

0255 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

2,975.00000 0.000 0.00

614-87350  
 

0260 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 15,705.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

614-87406  
 

0265 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

27,000.00000 0.500 13,500.00

625-00000  
 

0270 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

225.00000 0.000 0.00

625-00001  
 

0275 *MOBILIZATION 1.000 0.500

L S 0.100 6,665.00

66,650.00000 0.600 39,990.00

626-00000  
 

0280 FLAGGING 2,067.000 452.500

HOUR 0.000 0.00

25.50000 452.500 11,538.75

630-00000  
 

0285 TRAFFIC CONTROL INSPECTION 65.000 53.000

DAY 11.000 1,760.00

160.00000 64.000 10,240.00

630-00007  
 

0290 TRAFFIC CONTROL MANAGEMENT 105.000 55.000

DAY 15.000 10,275.00

685.00000 70.000 47,950.00

630-00012  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 ROADWAY 

0295 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000

EACH 0.000 0.00

150.00000 3.000 450.00

630-80341  
 

0300 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 18.500

EACH 0.000 0.00

175.00000 18.500 3,237.50

630-80342  
 

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 6.000

EACH 0.000 0.00

230.00000 6.000 1,380.00

630-80343  
 

0310 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 94.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

630-80344  
 

0315 PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.000 0.00

12,750.00000 0.500 6,375.00

630-80355  
 

0320 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.000

EACH 0.000 0.00

3,580.00000 0.000 0.00

630-80358  
 

0325 DRUM CHANNELIZING DEVICE 110.000 55.000

EACH 0.000 0.00

85.00000 55.000 4,675.00

630-80360  
 

0330 TRAFFIC CONE 400.000 180.000

EACH 0.000 0.00

21.00000 180.000 3,780.00

630-80380  
 

0335 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

36,000.00000 0.500 18,000.00

630-85040  
 

0340 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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REF
NO.
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NO.
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QTY THIS PERIOD
QTY TO DATE
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PERIOD
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0350 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0355 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A ELECTRIC SERVICE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
 

0365 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $132,489.50 999,311.71CURRENT AMT 2,904,985.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

10,250.00000 1.000 10,250.00

620-00020  
 

CAT 0400 $0.00 10,250.00CURRENT AMT 10,250.00 $$

PROJECT TOTAL 132,489.50 $ 1,009,561.71CURRENT AMT 2,915,235.50 $$


